AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Ofs

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
21 2002FEB28 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
MAJ W PETERMANN (586) 753- 2074 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: PETERVAWGIACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$432, 792. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
NORDAUNV@ACOM ARMY. M L ( 586) 753- 2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2002FEB28
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Family of Interim Arnored Vehicles

1. This Mdification 21 to Delivery O der 0002 under Requirenments Contract DAAEO7-00-D M)51 is a supplenental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of four (4)
Infantry Carrier Vehicles (1CV) Contractor Serial Nunbers |Cv-0011, |CV-0012, |CV-0013, and |CV-0014.

3. Baseline Configuration. The baseline configuration for the ICVs presented for acceptance not later than 28 February 2002 were
manuf actured to the contractor's General Assenbly |ICV Part Nunmber 10651420-011 (12479551), Dated 20 February 2002.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the ICV, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of I1AV vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent" includes, but is
not limted to, training equipnent, test equiprment, and |oader/verifiers and/or security devices, if applicable. Any software changes
introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support equi pment
confi gurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the 1 CV Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. If an automatic notification process and Governnent access are not autonated
and functional by 15 March 2002, then the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the
parties.

2) The parties will create a joint teamto review and establish a contractually conpliant Joint Contractor-Governnment
Configurati on Managenent (CM Process. The teamw || convene and initiate their review the week of 4 March 2002. The parties begin by
reading the current contract requirements line by line (all of Section C) in a joint CMneeting. They will map (step by step) the
contractual ly required CM process, milestones and work flow approval process. The teamw |l brief the Procuring Contracting O ficer
(PCO on their findings NLT 15 March 2002. They will then map the contractor's current process and anal yze any di sconnects between the
contractual requirenents and their standard practices and provide a corrective action plan identifying the steps they will inplenent to
bring their process into full contractual conpliance. They will brief the PCO on the results/findings NLT 29 March 2002.

3) Delivery Team Meetings. The parties shall participate in joint contractor-Governnent Delivery Team Meetings fornmatted to
coordi nate the resolution of production, performance, and vehicle configuration issues. The PCO will designate a Governnent
representative to coordinate with the contractor for a weekly nmeeting. The contractor shall identify a nmutually agreeable tinme, date and
nmeeting format.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives.

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirenments. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the Governnent elects to make its own
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustment of the contract
prices.

7. The CGovernnent will use the conditionally accepted Final Inspection Record (FIR), Revision Al, dated 18 Jan 02, to inspect the ICVs
delivered in February 2002.

8. Pursuant to the FIR identified in paragraph 7 above, the subject ICVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnment A which is incorporated
into this nodification by reference. The parts and hardware shortages shall be installed on the vehicles, at a |ocation specified by
the Governnent. The installation is subject to Government inspection and acceptance. This condition will be met upon Governnent
verification that the installation has been satisfactorily acconplished.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the | CV Configuration Baseline and/or Performance Specification
requirements identified herein:

1) The Alternator failure indicator. (Reference Contractor Wiver WBCT-0007 R2)

2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver WBCT-0008 R2)

3) The Cimate Control Unit (CCU) power noding issues. (Reference Contractor \Waiver WBCT-0009 R2)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Wiiver WBCT-0010 R2)

5) The ICV General Assenbly - Waiver Attachment A addresses the open issues and Waiver Attachment B addresses the retrofit
plan. (Reference Contractor Waivers WBCT/ICV-0011, WBCT/ICV-0012, WBCT/ICV-0013, and W BCT/| CV-0014)

6) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

d. The Renote Weapon Station (RWS). The parties previously agreed to separately ship one RWs to Aberdeen Proving G ound (APG and
to marry it with one of the first I1Cvs delivered to that |ocation. Therefore, one (1) ICV (Contractor Serial Nunmber |1CV-0012) will not
have an RW6 installed at the tine of inspection/acceptance. The remaining three (3) ICVs will not have a qualified RAS installed at the
time of inspection/acceptance. The contractor shall bring three (3) RWS to a fully conpliant production configuration.

9. The parties agree to reduce the unit price of each of the four (4) vehicles presented for acceptance in February 2002 by $108, 198
prior to liquidation of progress paynents) pending nutual resolution of warranty and rel ated provisions, and production verification
test provisions. The parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address
open conpliance el enents under discussion.

10. The Government will wi thhold $162, 684 per vehicle (after the liquidation of progress paynments) for all of the itens addressed above
in Paragraph 8 of this nodification.

11. Shipping instructions applicable to this conditional acceptance are provided in Section B of this nodification. Subsequent to

vehi cl e inspection/acceptance, the vehicles shall be shipped in place. Wile the vehicles are shipped in place, the contractor may have
access to the vehicles to install some of the hardware/parts shortages addressed in Paragraphs 8a and 8c above. The installation is
subj ect to Governnent inspection and acceptance. The shipnent of the vehicles shall occur no later than 8 March 2002.

12. As aresult of this nodification, the total price of Delivery Order 0002 is reduced by $432,792. Except as specifically stated

above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect. This nodification does not
add terns to the base contract.

*** END OF NARRATIVE A 022 ***
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA PRODUCTI ON_ QUANTI TY 138 EA |$_1,417,771.000 ($ 195, 652, 398. 00

NSN: 2320- 01-481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 13
AMS CD: 311071

ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H001 YO0000 M 2
PRQJ _CD BRK BLK PT
009
DEL_REL CD QUANTI TY DEL DATE
002 15 31- MAR- 2002
003 23 30- APR- 2002
004 21 31- MAY- 2002
005 16 30- JUN- 2002
006 21 31-JUL- 2002
007 19 31- AUG 2002
008 15 30- SEP- 2002
009 8 31- OCT- 2002

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

DOC
REL _CD M LSTRI P
002 DELETED

SUPPL

ADDR SIGCD MARK FOR TP CD

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
ABERDEEN PROV GN\D MD 21005- 5001
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
0001AC PRODUCTI ON QUANTI TY 1 EA $ 1,309,573.000 ($ 1,309, 573. 00
NSN: 2320- 01-481- 8575
NOUN: | NFANTRY CARRI ER VEH CLE
FSCM 19207
PART NR: 12479551
SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 13 ACRN: AA
AMS CD: 311071
Packagi ng and Marki ng
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DCOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

003 DELETED

FOB PO NT:

Desti nati on

SH P TO. PARCEL POST ADDRESS

(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
ABERDEEN PROV GND MD 21005- 5001
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL_CD MLSTRI P ADDR  SIGCD MARK FOR TP CD
005 Wh6HZV2058Z031A WB1HZF M WA XAA 1
PRQJ CD BRK BLK PT
HD1
DEL REL CD QUANTI TY DEL DATE
001 1 11- MAR- 2002
FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS

(V61HZF)

MARK FOR:

SR W4X USA YUVA PROVI NG GROUND SRA
BLDG 2710 SANCHEZ STREET

YUVA

MARK FOR:  WD4XAA

AZ 85365-9113
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0001AD

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA: Seri al
SH P THRU. Transportation O ficer

Aber deen Test Center

Bl dg 358 Col | eran Road

Aber deen Proving G ound, MD 21005-5001
MARK FOR: JOHN HERSEY, CM. 410-278-2461
UPON COVPLETI ON OF ATC TESTS SH P TO
Transportation O ficer

BLDG 2710 Sanchez Street

Yurma, AZ 85365-9113
SUPPL ADD: Ws1HZF

(End of narrative FO001)

PRODUCTI ON_ QUANTI TY

NSN: 2320- 01-481-8575
NOUN: | NFANTRY CARRI ER VEHI CLE

FSCM 19207
PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON AMD: 13

PRON:  X11GX001X1
AVS CD: 311071

Packagi ng and Mar ki ng

I CV-013 to be shipped

| nspection and Acceptance

I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DOC
REL_CD M LSTRI P

SIGCD MARK FOR TP CD

2 EA |$_1,309,573.000 |$

2,619, 146. 00

ACRN:  AA

004 Wb6HZV20587031
PRQJ_CD

M WIQUAA 1

HD1

DEL REL CD QUANTI TY

DEL DATE

001

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
ABERDEEN PROV GND

MARK FOR' MARK FOR  WIQUAA

28- FEB- 2002

MD 21005- 5001
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0001AE

CONTRACT/ DELI VERY ORDER NUMBER

EXCEPTI ON DATA: Seri al
to be shipped to ATC
MARK FOR:  John Hersey,
Proj ect Code HD1L

PRODUCTI ON_ QUANTI TY

DAAEQ7- 00- D- MD51/ 0002

Nos | CV-011 and | CV-012

(End of narrative FO001)

NSN: 2320- 01-481-8575
NOUN: | NFANTRY CARRI ER VEHI CLE

FSCM 19207

PART NR 12479551
SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1

AVS CD: 311071

Packagi ng and Mar ki ng

PRON AMD: 13 ACRN:  AA

| nspection and Acceptance

CML 410-278- 2461,

1 EA |$_1,309,573.000 |$

1,309, 573. 00

I NSPECTION: Origin

Deliveries or

ACCEPTANCE: Origin

Per f or mance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
006 Wb6HZV20587031B C1GPTT M 1
PRQJ_CD BRK BLK PT
HD1
DEL REL CD QUANTI TY DEL DATE

001

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

02- FEB- 2002

(C1GPTT) XR NEW MEXI CO TECHNOLOGY GROUP LLC
BLDG 55350 ARI ZONA ST
FORT HUACHUCA

CONTRACT/ DELI VERY ORDER NUMBER

AZ 85613-0001

EXCEPTI ON DATA: Seri al
SH P THRU: Transportation Oficer

Aber deen Test

Bl dg 358 Col | eran Road

Aber deen Proving G ound, MD 21005-5001
MARK FOR: John Hersey,
UPON COWPLETI ON OF ATC TESTS SHI P TO
Transportation O ficer

New Mexi co Technol ogy Group

Bl dg 55350, Arizona St

Fort Huachuca, AZ 85613-0001

DAAEQ7- 00- D- MD51/ 0002

No. | CV-014 to be shipped.

CML 410-278- 2461
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

MARK FOR: Johnny Dougl as, EM /TEMPEST SECTI ON

COM.: 520-533-5819

(End of narrative FO01)

0002AA PRODUCTI ON_ QUANTI TY 1 EA |[$_1,417,771.000 |$ 1,417, 771.00

NSN: 2320- 01-481- 8575

NOUN: | NFANTRY CARRI ER VEH CLE
FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X112C005X1 PRON AMD: 08
AMS CD: 643653

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

ACRN: AB

FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
(V81C5M

ABERDEEN PROV GND

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530326H010 W81C5M J 2
PRQJ _CD BRK BLK PT
009
DEL_REL CD QUANTI TY DEL DATE
001 1 31- VAR- 2002

PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD

CONTRACT/ DELI VERY ORDER NUMBER

MD 21005- 5001

DAAEO7- 00- D- MD51/ 0002
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA X11GX001X1 AA 1 199,905,711.00 $ -4, 253, 313. 00 $ 195, 652, 398. 00
311071 1GXPO1
0001AC X11GX001X1 AA 1 1,417,771.00 $ -108, 198. 00 $ 1, 309, 573. 00
311071 1GXPO1
0001AD X11GX001X1 AA 1 0.00 $ 2,619, 146. 00 $ 2,619, 146. 00
311071 1GXPO1
0001AE X11GX001X1 AA 1 0.00 $ 1, 309, 573. 00 $ 1, 309, 573. 00
311071 1GXPO1
NET CHANGE $ -432,792.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV -432,792. 00
NET CHANGE -432,792.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 702, 365, 704. 00 $ -432,792.00 $ 701, 932, 912. 00
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